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Diary: Dispute

General Comments

CCO 314, SAMPLING AND TESTING A354 GRADE BD MATERIAL:

ABF Engineer Kelvin Chen is working part time in the field and office on CCO 314.

There is work in the field on setup of TR’s 14-17. Crews at the Pier 7 warehouse area are working an 8-
hour shift 0600 through 1430. Ironworkers Jared Garrett and Jonathan Canites work part of today on CCO
314. After starting the day on non-CCO 314 operations, they then start at the test rig site approximately
0800 to 0900. The non-CCO 314 operations elsewhere at the Pier 7 warehouse area at other times in the
day not covered by this diary.

Continuing previous work assembling the TR’s 16 & 17 tents, the ironworkers spend most of the day
building tent frames. Previously one tent frame had been built, and today they build a second and a third
tent frame. As with the other tent frame built for TR’s 16 & 17, because there are no mechanical
connections between the segments, holes are drilled and 1/4" bolts and nuts are added. The drilling is
what takes the majority of the time, especially as drill bits become worn from so much use from so many
holes being drilled. There are other appropriately sized drill bits purchased previously for CCO 314 and
stored by ABF that will be used in the future to address this problem.

The couplers for TR’s 16 & 17 were shipped by Dyson two weeks ago on Friday 5/16/2014, but they were
lost by the shipping company (see 5/28/2014 for details). Today, Dyson confirmed that they have
completed fabrication (as promised by today) of new couplers to replace those lost by the freight company,
the new couplers were sent out by air freight in 3 separate packages, and the packages will arrive on site
at Pier 7 tomorrow (Saturday 6/7/2014) – note that Dyson originally said that the couplers would be
shipped with delivery on Monday 6/9/2014, but they have arranged a Saturday delivery instead. These
new couplers are necessary because the previously fabricated couplers for TR’s 1-4 are with 4” 8UN
threads at one end and 3” UNC threads tapped oversized for galvanizing at the other end, but the test rods
with 3” UNC threads for TR’s 16 & 17 are not galvanized.

A compressor – IR 185 ABF ID 002039 – is on idle/standby at the test rig work area. A 7kW generator –
Whisperwatt 7000 – ABF ID 002343 is used for most of the day. A 40kW generator – MQ Power 40 – ABF
ID 002051 is on idle/standby at the test rig work area. A Hydraulic Pump for running the jacks is on
idle/standby at the test rig work area. An oxyacetylene torch is on idle/standby at the test rig work area. A
Kubota Cart is used by the ironworkers.

Note that there is k-rail at this work area. Some of the k-rail is rented and addressed by the rental
agreement. Some of the k-rail is ABF’s k-rail used on site and paid as rented from ABF on a daily basis.
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To elevate the k-rail, crane mats and timber blocking (12x12’s) are in use. The k-rail quantities are as
follows:
10’ bought k-rail = 20 pieces
20’ rented k-rail = 10 pieces
20’ ABF k-rail = 6 pieces

The tabulation of the 20’ ABF k-rail is as follows:
Two (2) 20’ ABF k-rail at the north end of TR 17.
Two (2) 20’ ABF k-rail at the north end of TR 16.
One (1) 20’ ABF k-rail at TR 15 (longitudinal running).
One (1) 20’ ABF k-rail at TR 14 (longitudinal running).

The agreed extra work with ABF is as follows:
Ironworker Jared Garrett - 6 hrs
Ironworker Jonathan Canites - 5 hrs
7kW Generator - 2 hrs
Drill - 2 hrs
k-rail: 6 pcs @20’
Crane Mats (12x12 - 5’x16’) - 2 pcs
Crane Mats (12x12 - 5’x7’) - 8 pcs
See the attached Extra Work Order - Signed with ABF for CCO 314 work
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